Gantt chart

Nicholle Caudy | September 20, 2023

Task	Jan. 22 -Start	Week 1	Week 2	Week 3	Week 4	Week 5	Week 6	Week 7	Week 8	Week 9	Week 10	Week 11	Week 12	Week 13	Week 14	Week 15	Week 16	Week 17
Collect Requirements		██	██															
Create Use Case Diagrams					██													
Build Activity Diagrams for Each Use Case						██	██	██										
Research Uset Interface Designs								██										
Build Class Diagram								██										
Get Customer Approval									██									
Build Interface									██	██								
Link DB to Interface											██							
Build Business Logic													██	██				
Test System																██		
Deliver System																	██	
Sign-off Meeting																	██	